COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 28/ 2001

ESTI MATE SUMVARY 14:53: 46
CONTI D: C12153 ESTI MATE NO. 0002 PROG SPEC YR: 1998
PCN: 12153-BID COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TI ME CHARGED: 82.0 DAYS TIME ALLOW 8/23/2002 FI XED COVPLETI ON DA1
US 50, KANNAH CREEK EAST PERCENT TI ME: 13.10 ORI G TIME ALLOW 7/31/2002 FI XED COVPLETI ON DA1
PRQIECT NO NH 0501- 038
KANNAH CREEK, EAST
NAVE OF ROAD: 50
PRQIECT COUNTI ES: MESA DELTA
CONTRACTOR:
ELAM CONSTRUCTI ON | NCORPORATED PAY PERI OD ENDI NG 02/ 25/ 2001 DATE TI ME STARTED 12/06/2000
556 STRUTHERS AVENUE DATE LET 10/ 26/ 2000 DATE WORK BEGAN
DATE AWARDED 11/ 16/ 2000 DATE TI ME SToPPED 08/23/2002
DATE CONTRACT EXECUTED  12/05/2000 DATE ACCEPTED 08/ 23/ 2002
GRAND JUNCTI ON CO 81501 970- 242-5370 DATE NOTI CE TO PROCEED 12/ 06/ 2000
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJIECT AMI: $ 12,909, 853. 49 PARTI Cl PATI NG $ 2,235,567. 37 $ 1,907, 134.55
AWARD PRQJECT AMT: $ 12,585, 731. 63 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 17.32% TOTAL EARNI NGS 2,235, 567. 37 1,907, 134.55
FUNDS AVAI LABLE: $ 10, 674,286.12 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,235, 567.37 1,907, 134. 55
TOTAL CLAI MS: $ 0.00 RETAI NAGE -28,726.91 -23,732.02
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,206, 840. 46 1, 883, 402. 53
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 2, 206, 840. 46 1, 883, 402. 53
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 883, 402. 53

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

ROADWAY BI D | TEMS

CAT NO0200

0005 201-00000
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202- 00035

0020

202- 00090

0025

202- 00220

0030

202- 00240

0035

202- 00500

0040

202- 00810

0045

202- 01000

0050

202-01130

0055 202-01300

C12153
12153-BI D
NH 0501- 038

| TEM
DESCRI PTI ON

*CLEARI NG AND GRUBBI NG

REMOVAL OF STRUCTURE

*REMOVAL OF PI PE

REMOVAL OF DELI NEATOR

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT ( PLANI NG)

*REMOVAL OF PORTI ONS OF PRESENT STRUCTURE

*REMOVAL OF GROUND SI GN

*REMOVAL OF FENCE

*REMOVAL OF GUARDRAI L TYPE 3

*REMOVAL OF END ANCHORAGE

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
1. 000 0.100
LS 0.500
82, 000. 00000 0. 600
1. 000 0. 000
EACH 0. 000
5, 500. 00000 0. 000
531. 100 35. 000
M 116. 300
34. 00000 151. 300
176. 000 0. 000
EACH 0. 000
5. 50000 0. 000
64, 234. 050 0. 000
M 159. 500
1.20000 159. 500
62, 331. 000 0. 000
we 0. 000
1. 00000 0. 000
3. 000 0. 000
EACH 1. 950
2, 000. 00000 1. 950
32. 000 2.000
EACH 29. 000
84. 00000 31. 000
19, 433. 000 1, 657. 000
M 8, 606. 000
2.50000 10, 263. 000
3, 990. 000 0. 000
M 0. 000
11. 50000 0. 000
30. 000 0. 000
EACH 0. 000

214.00000 0. 000
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CONTI D: C12153 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12153-BI D ESTI MATE RUN 02/ 28/ 2001
PRQJECT: NH 0501- 038 ESTI MATE NO 0002 14: 53: 46

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0060 202-01400 REMOVAL OF CATTLE GUARD 1. 000 1. 000
EACH 0. 000 0.00
525. 00000 1. 000 525. 00
0065 202-04002  *CLEAN CULVERT 3. 000 0. 000
EACH 1. 000 1, 050. 00
1, 050. 00000 1. 000 1, 050. 00
0070 203-00060  *EMBANKVENT MATERI AL ( COMPLETE | N PLACE) 546, 827. 000 23, 270. 000
B 228, 811. 350 915, 245. 40
4. 00000 252, 081. 350 1, 008, 325. 40
0075 203-00062  *EMBANKMENT MATERI AL ( COMPLETE | N PLACE) (SPECI AL) 0. 000 0. 000
B 0. 000 0.00
35. 00000 0. 000 0. 00
0080 203-00100  *MJCK EXCAVATI ON 4,541. 400 0. 000
B 0. 000 0.00
3. 00000 0. 000 0. 00
0085 203-01500  *BLADI NG 14. 000 0. 000
HOUR 0. 000 0.00
140. 00000 0. 000 0. 00
0090 203-01510  *BACKHOE 20. 000 0. 000
HOUR 0. 000 0.00
131. 00000 0. 000 0. 00
0095 203-01565  *HYDRAULI C EXCAVATOR 37.000 0. 000
HOUR 0. 000 0.00
170. 00000 0. 000 0. 00
0100 203-01582  *TRUCK ( DUWP) 26. 000 0. 000
HOUR 0. 000 0.00
83. 00000 0. 000 0. 00
0105 203-02330 *LABORER 15. 000 0. 000
HOUR 0. 000 0.00
31. 00000 0. 000 0. 00
0110 206-00000 *STRUCTURE EXCAVATI ON 2,275.150 102. 000
B 899. 350 4,226. 95
4.70000 1, 001. 350 4,706. 35



CONTI D: C12153 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12153-BI D ESTI MATE RUN 02/ 28/ 2001
PRQJECT: NH 0501- 038 ESTI MATE NO 0002 14: 53: 46

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0115 206-00100 *STRUCTURE BACKFI LL (CLASS 1) 612. 000 102. 000
MB -102. 000 -2,346.00
23. 00000 0. 000 0. 00
0120 207-00305 *WETLAND TOPSO L 40. 000 0. 000
MB 20. 000 340. 00
17. 00000 20. 000 340. 00
0125 208-00006 EROSI ON LOG ( SPECI AL) 3, 051. 420 0. 000
M 0. 000 0. 00
10. 00000 0. 000 0. 00
0130 210-00012  RESET MAI LBOX STRUCTURE (TYPE 2) 1. 000 0. 000
EACH 0. 000 0. 00
523. 00000 0. 000 0. 00
0135 210-00815  *RESET SI GN PANEL 18. 000 0. 000
EACH 0. 000 0.00
260. 00000 0. 000 0. 00
0140 210-01000 *RESET FENCE 30. 000 0. 000
M 0. 000 0. 00
13. 00000 0. 000 0. 00
0145 210-04200 *ADJUST GUARDRAI L 0. 000 0. 000
M 0. 000 0. 00
15. 00000 0. 000 0. 00
0150 212-00006  *SEEDI NG ( NATI VE) 51. 400 0. 000
HA 0. 000 0. 00
925. 00000 0. 000 0. 00
0155 213-00003  *MJILCHI NG (VEED FREE) 51. 400 0. 000
HA 0. 000 0. 00
925. 00000 0. 000 0. 00
0160 213-00061  *MJILCH TACKI FI ER 5, 756. 000 0. 000
KG 0. 000 0. 00
3. 60000 0. 000 0. 00
0165 304-03000 *AGGREGATE BASE COURSE (CLASS 3) 346. 730 0. 000
T 127.510 765. 06
6. 00000 127.510 765. 06



CONTI D: C12153 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12153-BI D ESTI MATE RUN
PRQJECT: NH 0501- 038 ESTI MATE NO. 0002
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0165 MATERI AL ALLOWANCE EAST BRADBURY PI T 0. 000
T 0. 000 0.00
1. 50000 0. 000 0. 00
0170 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 59, 524. 710 949. 840
T 1, 396. 870 12, 990. 89
9. 30000 2,346. 710 21, 824. 40
0170 MATERI AL ALLOWANCE 0. 000
T 0. 000 0.00
4. 00000 0. 000 0. 00
0171 304-09014 ABC (SPEC) CO #2, ADDI TION OF LINE | TEM FOR ABC 1, 060. 360 508. 190
( SPECI AL)
T 552.170 7,730.38
14. 00000 1, 060. 360 14, 845. 04
0175 403-00720  HOT BI TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 317.670 13. 830
T 36. 420 5, 280. 90
145. 00000 50. 250 7,286. 25
0180 403-01000 *HOT Bl TUM NOUS PAVEMENT (ASPHALT) (3 YEAR WARRANTY) 54, 951. 870 0. 000
T 0. 000 0.00
32.00000 0. 000 0. 00
0180 MATERI AL ALLOWANCE HBP AGGREGATE 0. 000
T 0. 000 0.00
7.81000 0. 000 0. 00
0180 MATERI AL ALLOWANCE HBP AGGREGATE 0. 000
T 0. 000 0.00
7.81000 0. 000 0. 00
0185 403-01001  HOT BI TUM NOUS PAVEMENT 3 YEAR WARRANTY 1. 000 0. 000
LS 0. 000 0.00
100, 000. 00000 0. 000 0. 00
0190 403-09110 *STONE NMASTI C ASPHALT 17, 430. 540 0. 000
T 0. 000 0.00
26. 00000 0. 000 0. 00
0190 MATERI AL ALLOWANCE SMA AGGREGATE 0. 000
T 0. 000 0.00
9. 95000 0. 000 0. 00



CONTI D: C12153 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12153-BI D ESTI MATE RUN 02/ 28/ 2001
PRQJECT: NH 0501- 038 ESTI MATE NO 0002 14: 53: 46

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0195 403-34801  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (100) 41,112. 150 0. 000
T 0. 000 0. 00
22. 00000 0. 000 0. 00
0195 MATERI AL ALLOMNCE HBP SX 100 AGGREGATE 0. 000
T 0. 000 0. 00
7.81000 0. 000 0. 00
0195 MATERI AL ALLOMNCE HBP SX 100 AGGREGATE 0. 000
T 0. 000 0. 00
7.81000 0. 000 0. 00
0195 MATERI AL ALLOMNCE HBP SX 100 AGGREGATE 0. 000
T 0. 000 0. 00
7.81000 0. 000 0. 00
0200 411-03345  ASPHALT CEMENT PERFORMANCE GRADE (PG 76- 28) 1,297. 610 0. 000
T 0. 000 0. 00
300. 00000 0. 000 0. 00
0205 411-03352  ASPHALT CEMENT PERFORVANCE GRADE (PG 58- 28) 2,706. 210 0. 000
T 0. 000 0. 00
212. 00000 0. 000 0. 00
0210 411-10255  EMULSI FI ED ASPHALT ( SLOW SETTI NG 38, 662. 400 0. 000
L 0. 000 0. 00
0. 35000 0. 000 0. 00
0215 411-21020 LI QU D ASPHALTI C MATERI AL ( MC- 70) 0. 000 0. 000
L 0. 000 0. 00
0. 36000 0. 000 0. 00
0220 420-00130  *GEOTEXTI LE ( SEPARATOR) (CLASS A) 0. 000 0. 000
M2 0. 000 0. 00
1. 40000 0. 000 0. 00
0225 506-00030 *GROUTED RI PRAP 30. 000 0. 000
MB 0. 000 0. 00
139. 00000 0. 000 0. 00
0230 506-00212 *RI PRAP (300 MV 145. 000 0. 000
MB 0. 000 0. 00
57. 00000 0. 000 0. 00



CONTI D C12153 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 12153-BI D ESTI MATE RUN 02/ 28/ 2001
PRQJECT: NH 0501- 038 ESTI MATE NO 0002 14: 53: 46
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0235 506-00218 *RI PRAP (450 MM 350. 000 0. 000
VB 0. 000 0. 00
57. 00000 0. 000 0.00
0240 506-00230 *RI PRAP (750 MV 257. 000 0. 000
M3 0. 000 0.00
57. 00000 0. 000 0.00
0245 506-00236 *RI PRAP (900 MM 27.000 0. 000
VB 0. 000 0. 00
61. 00000 0. 000 0.00
0250 507-00000 * CONCRETE SLOPE AND DI TCH PAVI NG 12.700 0. 000
M3 0. 000 0.00
202. 00000 0. 000 0.00
0255 507-00400 BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 55. 030 0. 000
T 0. 000 0. 00
141. 00000 0. 000 0.00
0260 601-03030 * CONCRETE CLASS D (BOX CULVERT) 606. 000 0. 000
M3 492. 260 137, 832. 80
280. 00000 492. 260 137, 832. 80
0265 601-03050 *CONCRETE CLASS D (WALL) 10. 400 0. 000
VB 10. 400 7,103. 20
683. 00000 10. 400 7,103. 20
0270 602-00000 * REI NFORCI NG STEEL 42, 289. 000 0. 000
KG 31, 943. 930 31,943.93
1. 00000 31, 943. 930 31,943. 93
0275 602- 00020 *REI NFORCI NG STEEL ( EPOXY COATED) 15, 250. 000 0. 000
KG 14, 212. 000 15, 633. 20
1. 10000 14, 212. 000 15, 633. 20
0280 603-01180 *450 MM REI NFORCED CONCRETE PI PE 538. 850 0. 000
M 232.900 35, 400. 80
152. 00000 232.900 35, 400. 80
0285 603-01240 *600 MM REI NFORCED CONCRETE PI PE 1, 016. 190 57.500
M 166. 760 28,182. 44

169. 00000 224. 260 37,899.94



CONTI D C12153 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 12153-BI D ESTI MATE RUN 02/ 28/ 2001
PRQJECT: NH 0501- 038 ESTI MATE NO 0002 14: 53: 46
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0290 603-01300 *750 MM REI NFORCED CONCRETE PI PE 292.010 0. 000
M 84.500 17, 829.50
211. 00000 84. 500 17, 829.50
0295 603-01360 *900 MM REI NFORCED CONCRETE PI PE 136. 990 0. 000
M 84.100 21, 277. 30
253. 00000 84.100 21, 277. 30
0300 603-01420 *1050 MV REI NFORCED CONCRETE PI PE 167. 300 55. 300
M 91. 400 27, 420. 00
300. 00000 146.700 44,010. 00
0305 603-01480 *1200 MV REI NFORCED CONCRETE PI PE 80. 200 0. 000
M 43. 400 14, 235. 20
328. 00000 43. 400 14, 235. 20
0310 603-02480 *1535X975 MM REI NFORCED CONCRETE PI PE ELLI PTI CAL 90. 000 64. 000
M 26. 000 12, 324.00
474.00000 90. 000 42, 660. 00
0315 603-05018 *450 MM REI NFORCED CONCRETE END SECTI ON 32. 000 0. 000
EACH 5. 000 2, 695. 00
539. 00000 5. 000 2,695. 00
0320 603-05024 *600 MM REI NFORCED CONCRETE END SECTI ON 37.000 0. 000
EACH 3. 000 1,773.00
591. 00000 3. 000 1,773.00
0325 603-05030 *750 MM REI NFORCED CONCRETE END SECTI ON 11. 000 0. 000
EACH 2.000 1,722.00
861. 00000 2.000 1,722.00
0330 603-05036 *900 MM REI NFORCED CONCRETE END SECTI ON 3. 000 0. 000
EACH 0. 000 0. 00
968. 00000 0. 000 0.00
0335 603-05048 *1200 MM REI NFORCED CONCRETE END SECTI ON 2.000 0. 000
EACH 0. 000 0.00
1, 260. 00000 0. 000 0. 00
0340 603-30024 *600 MM STEEL END SECTI ON 16. 000 0. 000
EACH 0. 000 0. 00

324. 00000 0. 000 0. 00



CONTI D: C12153 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 12153-BI D ESTI MATE RUN 02/ 28/ 2001
PRQJECT: NH 0501- 038 ESTI MATE NO 0002 14: 53: 46

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0345 603-30030 *750 MM STEEL END SECTI ON 3.000 0. 000
EACH 0. 000 0.00
431. 00000 0. 000 0. 00
0350 603-30036 *900 MM STEEL END SECTI ON 1. 000 0. 000
EACH 0. 000 0.00
580. 00000 0. 000 0. 00
0355 603-33018 *450 MM Pl PE SAFETY END TREATMENT 4. 000 0. 000
EACH 0. 000 0.00
502. 00000 0. 000 0. 00
0360 603-33036 *900 MM Pl PE SAFETY END TREATMENT 2. 000 0. 000
EACH 0. 000 0.00
1, 849. 00000 0. 000 0.00
0365 603-33042 *1050 MM Pl PE SAFETY END TREATMENT 2.000 0. 000
EACH 0. 000 0.00
2, 408. 00000 0. 000 0. 00
0370 604-00305 *INLET TYPE C (2 M 15. 000 0. 000
EACH 6. 000 9, 990. 00
1, 665. 00000 6. 000 9, 990. 00
0375 604-00505 *INLET TYPE D (2 M 17. 000 0. 000
EACH 7.000 16, 121. 00
2, 303. 00000 7.000 16, 121. 00
0380 606-00301 *GUARDRAIL TYPE 3 (1905 MV POST SPACI NG) 2, 463. 000 0. 000
M 0. 000 0.00
47.00000 0. 000 0. 00
0385 606-01340 *END ANCHORAGE TYPE 3D 15. 000 0. 000
EACH 0. 000 0.00
400. 00000 0. 000 0. 00
0390 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 15. 000 0. 000
EACH 0. 000 0.00
2, 968. 00000 0. 000 0.00
0395 607-00005 *END POST 84. 000 6. 000
EACH 42.000 4,788. 00
114. 00000 48. 000 5, 472. 00



CONTI D C12153 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 12153-BI D ESTI MATE RUN 02/ 28/ 2001
PRQJECT: NH 0501- 038 ESTI MATE NO 0002 14: 53: 46
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0400 607-00010 *CORNER AND LI NE BRACE POST 66. 000 5. 000
EACH 22.000 3, 564. 00
162. 00000 27.000 4,374.00
0405 607-01100 *FENCE BARBED W RE W TH TREATED WOODEN POSTS 20, 061. 000 1, 550. 000
M 8, 779. 000 48, 284. 50
5. 50000 10, 329. 000 56, 809. 50
0410 607-11525 *FENCE (PLASTI O 869. 000 689. 000
M 180. 000 1,188. 00
6. 60000 869. 000 5, 735. 40
0415 607-60116 4.8 METER GATE 4.000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0.00
0420 607-60120 6 METER GATE 2.000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
0425 611-00016 *4.8 METER CATTLE GUARD 28. 000 0. 000
EACH 0. 000 0. 00
11, 000. 00000 0. 000 0. 00
0425 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
5,187. 07000 0. 000 0. 00
0430 611-00020 *6 METER CATTLE GUARD 2.000 0. 000
EACH 0. 000 0. 00
13, 500. 00000 0. 000 0. 00
0430 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
4,900. 00000 0. 000 0. 00
0435 611-00024 *7.2 M CATTLE GUARD 2.000 0. 000
EACH 0. 000 0. 00
17, 500. 00000 0. 000 0. 00
0435 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00

5, 675. 00000 0. 000 0. 00



CONTI D C12153 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 12153-BI D ESTI MATE RUN 02/ 28/ 2001
PRQJECT: NH 0501- 038 ESTI MATE NO 0002 14: 53: 46
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0440 611-00030 *9 METER CATTLE GUARD 3. 000 0. 000
EACH 0. 000 0. 00
22,000. 00000 0. 000 0.00
0440 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0.00
7,275. 00000 0. 000 0. 00
0445 612-00001 *DELI NEATOR (TYPE 1) 358. 000 0. 000
EACH 0. 000 0. 00
18. 50000 0. 000 0.00
0450 612-00002 *DELI NEATOR (TYPE 1) 129. 000 0. 000
EACH 0. 000 0.00
21. 00000 0. 000 0.00
0455 614-00011 *SI GN PANEL (CLASS I) 41. 000 0. 000
we 0. 000 0. 00
209. 00000 0. 000 0.00
0460 614-00012 *SI GN PANEL (CLASS I1) 23.900 0. 000
M 0. 000 0.00
261. 00000 0. 000 0.00
0465 614-00200 *STEEL SIGN POST (U 2) 42.000 0. 000
M 0. 000 0. 00
42. 00000 0. 000 0.00
0470 614-01502 *STEEL SI GN POST (50 MV ROUND) 207. 750 0. 000
M 0. 000 0.00
40. 00000 0. 000 0.00
0475 614-01552 *STEEL SIGN POST (65 MM ROUND) ( SLI PBASE) 196. 600 0. 000
M 0. 000 0. 00
115. 00000 0. 000 0.00
0480 614-80312 *BARRI CADE (TYPE 3 F-B) 0. 000 0. 000
EACH 0. 000 0.00
2,617. 00000 0. 000 0. 00
0485 614-80385 *RUMBLE STRI P 39, 815. 000 0. 000
M 0. 000 0. 00

0. 41000 0. 000 0. 00



CONTI D C12153 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 12153-BI D ESTI MATE RUN 02/ 28/ 2001
PRQJECT: NH 0501- 038 ESTI MATE NO 0002 14: 53: 46
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0490 614-86722 *WEI GH | N MOTI ON STATI ON (TYPE 2) 1.000 0. 000
LS 0. 000 0. 00
65, 000. 00000 0. 000 0.00
0495 615-00050 EMBANKMENT PROTECTOR TYPE 5 4.000 0. 000
EACH 0. 000 0. 00
1, 450. 00000 0. 000 0. 00
0500 625-00000 * CONSTRUCTI ON' SURVEYI NG 1.000 0.170
LS 0. 080 21, 600. 00
270, 000. 00000 0. 250 67, 500. 00
0505 625-00001 * CONSTRUCTI ON SURVEYI NG ( HOURLY) 66. 500 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0.00
0510 626-00000 *MOBI LI ZATI ON 1.000 0. 000
LS 0.500 325, 000. 00
650, 000. 00000 0. 500 325, 000. 00
0515 627-00005 *EPOXY PAVEMENT MARKI NG 2,404. 000 0. 000
L 0. 000 0. 00
20. 00000 0. 000 0.00
0520 629-01001 *SURVEY MONUMENT ( TYPE 1) 55. 000 0. 000
EACH 0. 000 0. 00
74.00000 0. 000 0. 00
0525 629-01003 *SURVEY MONUMENT ( TYPE 3) 5. 000 0. 000
EACH 0. 000 0. 00
159. 00000 0. 000 0.00
0530 629-01006 *SURVEY MONUMENT ( TYPE 6) 14.000 0. 000
EACH 0. 000 0. 00
88. 00000 0. 000 0. 00
0535 629-01300 *SURVEY MONUMENT ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0.00
0540 630-00000 *FLAGG NG 17, 428. 500 125.500
HOUR 415. 000 10, 375. 00

25. 00000 540. 500 13,512.50
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PCN: 12153-BI D ESTI MATE RUN 02/ 28/ 2001
PRQJECT: NH 0501- 038 ESTI MATE NO 0002 14: 53: 46
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0545 630- 00002 *TRAFFI C CONTROL SUPERVI SOR 339. 000 9. 000
DAY 21.000 8,778.00
418. 00000 30. 000 12, 540. 00
0550 630- 00007 *TRAFFI C CONTRCL | NSPECTI ON 235. 000 3. 000
DAY 9. 000 1, 413.00
157. 00000 12. 000 1, 884.00
0555 630-80002 *FLASHI NG BEACON ( SOLAR) 3. 000 1.500
EACH 0. 000 0. 00
785. 00000 1.500 1,177.50
0560 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 6. 000 1.000
EACH 0. 000 0.00
314. 00000 1. 000 314.00
0565 630-80337 *BARRI CADE (TYPE 3 M C) ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0. 00
418. 00000 0. 000 0.00
0570 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 61. 000 9. 000
EACH 2.500 260. 00
104. 00000 11. 500 1, 196. 00
0575 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 99. 000 9. 000
EACH 12. 000 1, 308. 00
109. 00000 21. 000 2,289.00
0580 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 14. 000 1.500
EACH 0. 000 0.00
115. 00000 1.500 172.50
0585 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 3. 000 0.500
TYPE
) EACH 0. 000 0. 00
523. 00000 0. 500 261. 50
0590 630-80359 * PORTABLE MESSAGE SI GN PANEL 698. 000 10. 000
DAY 70. 000 7, 280. 00
104. 00000 80. 000 8, 320. 00
0595 630-80360 *DRUM CHANNELI ZI NG DEVI CE 544.000 119. 000
EACH 12. 500 650. 00

52. 00000 131. 500 6, 838. 00



CONTI D: C12153 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 12153-BI D ESTI MATE RUN 02/ 28/ 2001
PRQJECT: NH 0501- 038 ESTI MATE NO 0002 14: 53: 46

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0600 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 50. 000 4. 500
EACH 6. 000 342.00
57. 00000 10. 500 598. 50
0605 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 125. 000 15. 000
EACH 7.500 465. 00
62. 00000 22.500 1, 395. 00
0610 630-80368 PORTABLE TRAFFI C SPEED MONI TOR 0. 000 0. 000
DAY 0. 000 0.00
26. 00000 0. 000 0. 00
0615 630-80370 CONCRETE BARRI ER ( TEMPORARY) 373.000 128. 000
M 58. 500 5, 265. 00
90. 00000 186. 500 16, 785. 00
0620 630-80380  *TRAFFI C CONE 400. 000 38. 000
EACH 0. 000 0.00
10. 50000 38. 000 399. 00
0625 630-85006  *| MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 2. 000 1. 000
( TEMPORARY)
EACH 0. 000 0.00
2, 090. 00000 1. 000 2, 090. 00
0630 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0635 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0640 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0645 700-70022 F/A QIT PILOT 952. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0650 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 43, 984. 590 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 12153-BI D ESTI MATE RUN 02/ 28/ 2001
PRQJECT: NH 0501- 038 ESTI MATE NO 0002 14: 53: 46
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0655 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0660 700-70082 F/ A FURNI SH & I NSTALL ELECTRI CAL SERVI CE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0665 700-70230 F/ A COMMUNI CATI ON LI NES 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0715 900- 00014 ADDED | TEM (LUWP SUM/ CMO #5, SM TH DI TCH REVI SI ON 1. 000 0. 000
LS 0. 000 0.00
70, 000. 00000 0. 000 0. 00
0720 900- 00003 ADDED | TEM (CUBI C METER)/ PRI CE REDUCTI ON, CONCRETE -50. 000 0. 000
CL. D BOX, CYLINDER SET #2 CO #6
VB 0. 000 0. 00
44.80000 0. 000 0.00
0725 304-03005 ABC (CL 3) CO#7, MAINLINE ABC CL. 3 104, 089. 400 0. 000
M3 0. 000 0.00
12. 78000 0. 000 0.00
0725 MATERI AL ALLOWANCE MAINLINE ABC CL 3 0. 000
VB 0. 000 0. 00
4. 26000 0. 000 0.00
0730 900- 00007 ADDED | TEM (EACH)/ PURCHASE WETLAND SEED CO #8 1. 000 0. 000
EACH 0. 000 0.00
1, 467. 00000 0. 000 0. 00
0735 411-10300 EMUL ASPH (PRI ME COAT) 167, 006. 429 0. 000
L 0. 000 0. 00
0. 36000 0. 000 0.00
0740 202-00002 REM OF STRUCTURE ( SPEC) 1. 000 0. 000
EACH 0. 000 0.00
1, 140. 00000 0. 000 0. 00
0745 900- 00010 *ADDED | TEM (HOUR)/ CLEAN CULVERTS 17. 000 0. 000
HOUR 0. 000 0. 00

300. 00000 0. 000 0. 00
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PCN: 12153-BI D ESTI MATE RUN 02/ 28/ 2001
PRQJECT: NH 0501- 038 ESTI MATE NO 0002 14: 53: 46
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0750 603-33030 750 MM PI PE SAFETY END TREAT 2.000 0. 000
EACH 0. 000 0. 00
2,187. 00000 0. 000 0.00
0755 604-19000 I NLET SPEC 1. 000 0. 000
EACH 0. 000 0.00
2, 040. 00000 0. 000 0. 00
0760 900- 00007 ADDED | TEM ( EACH)/ MODI FY DROP | NLET 3. 000 0. 000
EACH 0. 000 0. 00
2,070. 00000 0. 000 0.00
0765 900- 00014 ADDED | TEM (LUMP SUM/ ADJACENT PROPERTIES CWP 1. 000 0. 000
LS 0. 000 0.00
904. 48000 0. 000 0.00
0770 900-00014 ADDED | TEM (LUMP SUM/ ERGCSI ON BALE REMOVAL 1.000 0. 000
LS 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0775 900-00012 ADDED | TEM (METER)/ CSP CULVERT EXTENSI ONS 19. 500 0. 000
M 0. 000 0.00
240. 26000 0. 000 0.00
0780 900-00014 ADDED | TEM (LUMP SUM/ DELETE LONG TUDI NAL JO NTS -1.000 0. 000
LS 0. 000 0. 00
625. 00000 0. 000 0.00
0785 900- 00007 ADDED | TEM (EACH)/ CATTLEGUARD MODI FI CATI ONS 25. 000 0. 000
EACH 0. 000 0.00
400. 00000 0. 000 0.00
0790 900-00014 ADDED | TEM (LUMP SUM/ 4. 8M CATTLEGUARD MATERI ALS 1.000 0. 000
LS 0. 000 0. 00
8, 487. 88000 0. 000 0.00
0800 900-00014 ADDED | TEM (LUWP SUM/ RELOCATE & ADD V\B W N 1. 000 0. 000
LS 0. 000 0.00
5, 000. 00000 0. 000 0. 00
0805 900-00014 ADDED | TEM (LUMP SUM)/ PURCHASE ERCSI ON LOGS 1.000 0. 000
LS 0. 000 0. 00

4,959. 38000 0. 000 0. 00



CONTI D: C12153 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 12153-BI D ESTI MATE RUN 02/ 28/ 2001
PRQJECT: NH 0501- 038 ESTI MATE NO 0002 14: 53: 46
CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT

UNI T PRI CE

CAT NO0200 ROADWAY BI D | TEMS
0810 900-00014  ADDED | TEM (LUMP SUM)/ W DEN HOLTON COURT APPROACH 1. 000 0. 000
LS 0. 000 0.00
13, 000. 00000 0. 000 0. 00

CAT NO0300 STRUCTURE BI D | TEMS

0675 202- 00500

0680 206- 00000 *STRUCTURE EXCAVATI ON
0685 206-00100 *STRUCTURE BACKFI LL (CLASS 1)
0690 601-03030 * CONCRETE CLASS D (BOX CULVERT)
0695 602- 00000 * REI NFORCI NG STEEL

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0700 620-00002 FI ELD OFFI CE (CLASS 2)

0705 620-00012

FlI ELD LABORATORY (CLASS 2)

0710 620-00020 SANI TARY FACI LI TY

*REMOVAL OF PORTI ONS OF PRESENT STRUCTURE

CAT 0200 CURRENT AMI  $
1. 000
EACH
2, 000. 00000
1, 243. 000
VB
4.70000
376. 000
M3
23. 00000
411. 000
VB
280. 00000
40, 581. 000
KG
1. 00000
CAT 0300 CURRENT AMT  $
1. 000
EACH

24,500. 00000

1. 000
EACH
23,500. 00000

1.000
EACH
1, 602. 00000

CAT 0400 CURRENT AMI  $

PRQJECT TOTAL CURRENT AMI $

12,688,100.39% 1,840,324.05$% 2,119, 154. 87

0. 000
0. 750
0. 750

1, 500. 00
1, 500. 00

0. 000
1,135. 000
1,135. 000

5, 334. 50
5,334.50

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
. 000
. 000

42, 840. 00
42, 840. 00

0. 000
17,136
17, 136

000
000

17, 136. 00
17, 136. 00

172,151.10% 66, 810. 50 $ 66, 810. 50

1. 000
0. 000 0.00

1. 000 24,500. 00

1. 000
0. 000 0. 00

1. 000 23, 500. 00

1. 000
0. 000 0.00

1. 000 1, 602. 00

49,602.00 $ 0.00% 49, 602. 00

12,909, 853.49% 1,907,134.55$% 2, 235, 567. 37



